Proposed Timelines & Milestones

	FY 2004				FY2005				FY2006			
	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
Edge Port upgrades												
Core & Distribution upgrades												
Internet/CEN/Management Tools												
Environmentals(UPS's & RPS's)												
Wireless Design												
Wireless Installation												
Wiring & ISP upgrades												
OSP/fiber upgrades												
Closet Construction												
Storrs Tunnel tie-in at core sites												
Fiber additions to core/distribution												
Design Consulting												
Project Management												